AUTHORIZATION HISTORY

AMOUNT	DATE DESCRIPTION
\$100,000.00	05/27/04 (Council) - Professional Services Agreement - Programming and Preliminary
	Engineering Report
\$200,000.00	09/29/05 (Council) – Amendment #1 for Design, Bidding and Construction Administration Phase Services
\$45,158.04	05/21/08 (Administrative Authority) – Amendment #2 for Design and Bidding Services and for Initial Resident Project Representative services (Construction Inspection)
\$200,000.00	Proposed (Council) – Amendment #3 for addition of the Resident Project Representative services (Construction Inspection) to the consultant Professional Services Agreement
\$545,158.04	Total Contract Authorization

CONTRACT HISTORY

AMOUNT	DATE DESCRIPTION	
\$ 70,378.00	05/27/04 Professional Services Agreement for Preliminary Design Services	
\$178,850.00	12/01/05 Supplemental Amendment #1 for Design, Bidding and Construction Administration Phase Services	
\$ 45,158.04	05/21/08 – Supplemental Amendment #2 for Additional Design and Bidding Services and for initial Resident Project Representative Services (Construction Inspection)	
\$200,000.00	Proposed – Supplemental Amendment #3 for Additional Resident Project Representative services (Construction Inspection)	
\$494,386.04	Total Contract Expenditures	

Participation goals stated in the original approved compliance plan for the agreement were 18.50% DBE.

Participation for this amendment:

NON DBE TOTAL – PRIME	\$4,000.00	2.00%
URS Corporation, Austin, TX	\$4,000.00	2.00%
DBE TOTAL – SUBCONSULTANTS	\$0.00	0.00%
NON DBE TOTAL – SUBCONSULTANTS	\$196,000.00	98.00%
HR Gray, Austin, TX Resident Project Representative services	\$196,000.00	98.00%
(Construction Inspection)		

Overall participation for the entire project, including this amendment:

PRIME	DBE SUBCONSULTANTS	NON-DBE SUBCONSULTANTS
27.86% Non-DBE	29 04% DBE	43 10% Non DRE