

Manchaca Road Branch Library Improvement Project - Change Order Summary

Date	CO#	Description	Amount	CO%
4/20/2006		Original Contract	\$555,256.00	
	1	Removal of VCT and saw cutting of foundation		
12/7/2006		for under floor electrical circuits installation	\$18,086.02	3.26%
	2	Retrofit of non-code compliant electrical		
2/22/2007		distribution system	\$27,462.35	4.95%
	3	Revisions to fire detection, lighting and		
4/11/2007		mechanical systems	\$7,782.48	1.40%
	4	Relocation of existing electrical circuits and		
4/11/2007		installation of wood blocking	\$639.01	0.12%
	5	Relocation of lighting controls and installation of		
4/11/2007		emergency lighting	\$4,937.97	0.89%
	6	Mechanical and electrical upgrades for new		
4/11/2007		Telecommunications room	\$5,214.45	0.94%
	7	Revision to fenestration in teen area to enhance		
4/11/2007		security	\$2,964.50	0.53%
6/25/2007	8	Coating exposed roof deck and trusses	\$7,200.00	1.30%
	9	Correction of non-code compliant electrical and		
8/14/2007		exhaust elements in restrooms	\$4,255.66	0.77%
	10	Approval of radditional rain delay days to project		
8/15/2007		schedule	N/C	0.00%
9/11/2007	11	Millwork revisions due to existing condition	\$7,439.30	1.34%
TOTAL			\$641,237.74	

Total

3.26%

8.21%

9.61%

9.73%

10.62%

11.56%

12.09%

13.39%

14.16%

14.16%

15.50%