

AGENDA



Thursday, July 24, 2008

**Contract and Land Management
RECOMMENDATION FOR COUNCIL ACTION****Item No. 23**

Subject: Authorize execution of change order #3 to the construction contract with FACILITIES REHABILITATION, INC., Taylor, TX, (MBE PRIME, 84.21 %) for the ACWP Cross-town Sanitary Sewage Overflow (SSO) – Harris Park in the amount of \$138,150, for a total contract amount not to exceed \$1,108,970.

Amount and Source of Funding: Funding in the amount of \$138,150 is available in the Fiscal Year 2007-2008 Capital Budget of the Austin Water Utility.

Fiscal Note: A fiscal note is attached.

For More Information: Randy Harvey 974-1585, Steven Schrader 703-6635, Robin Field 974-7064

MBE/WBE: This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority Owned and Women Owned Business Enterprise Procurement Program) with 0.00% MBE and 12.81% WBE subcontractor participation to date including this change order.

Boards and Commission Action: Recommended by the Water and Wastewater Commission.

Prior Council Action: Original Contract approved by Council November 8, 2007.

This project will involve the installation of 2,257 linear feet of 8-inch and 12-inch diameter wastewater PVC pipe. The work will also include the installation of thirteen manholes and relocation of twenty seven private laterals as well as the abandonment of existing wastewater mains and manholes. Open trench installation methods will be used and restoration of pavement and vegetation affected by the construction effort will be included. The majority of the work will occur in a mostly residential area in north central Austin along Harris Avenue bounded by Duval Street on the west, 32nd Street on the south, Hampton Road on the east and 38th Street on the north. A small portion of the project will be constructed along Anderson Lane between Burrell Avenue and Rutgers Avenue.

During the course of construction, ten additional residences were identified that will require re-routing of the private wastewater service laterals from the existing wastewater line that will be abandoned to the new wastewater line being installed in the street. This addition will result in a Change Order for \$138,150.