

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$6,624,041.50	10/18/2007 (Council) -- Original contract for converting Cesar Chavez Street to two-way traffic with urban enhancements.
\$331,202.08	10/18/2007 (Council) -- 5% Contingency
\$200,000.00	08/21/2008 (Council) Proposed -- Change Order #4 – Lighting for 50 trees in esplanade
\$7,155,243.58	Total Contract Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION (CO% / CUMULATIVE CO%)</u>
\$6,624,041.50	10/18/2007 Original contract for converting Cesar Chavez to two-way traffic with urban enhancements.
\$202,409.00	04/08/2008 (Contingency) -- Change Order #1 - Additional storm sewer, gabions, barricades and miscellaneous. (3.06%/3.06%)
\$77,769.00	05/06/2008 (Contingency) -- Change Order # 2 - Additional asphalt, gabions, drilled shafts and miscellaneous. (1.17%/4.23%)
\$37,900.00	07/15/2008 (Contingency) -- Change Order # 3 - Additional pavers, benches, street light foundations and pull boxes and miscellaneous. (.57%/4.80%)
\$200,000.00	08/21/2008 (Council) Proposed -- Change Order #4 – Lighting for 50 trees in esplanade (3.02% / 7.82%)
\$7,142,119.50	Total Contract Expenditures
7.82%	Cumulative Change Orders