

AGENDA DATE: 02/12/09

VENDOR NAME: Trans Canado Turbines, Wood Group/Pratt Whitney, GE Packaged Power, Inc.

Contract Summary

Original Contract	Original 12-month contract, with four 12-month extension options		\$ 3,750,000
Contract Modification No.1	Administrative addition of a contractor.		\$ 0
Contract Modification No. 2	Administrative correction.		\$0
Contract Modification No. 3	Increase current contract term by \$750,000, and increase each of the four remaining extension options by \$750,000 each.		\$ 3,750,000
Contract Modification No. 4	Administrative correction.		\$0
Contract Modification No. 5	Administrative increase to contract for emergency repair.		\$ 49,000
Contract Modification No. 6	Amendment to exercise Extension Option No. 1		
Contract Modification No. 7	Administrative addition of a contractor.		\$0
Contract Modification No. 8	Ratification of increase in contract authorization per Critical Business Need.		\$ 2,200,000
Contract Modification No. 9	Amendment to exercise Extension Option No. 2		
Contract Modification No. 10	Ratification of increase in contract authorization per Critical Business Need.		\$ 2,000,000
Total Revised Estimated Contract Amount			\$11,749,000