

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$617,677.00	7/24/08 (Council) -- Original contract for construction contract
\$17,450.00	9/25/08 (Administrative Authority) -- Change Order # 1
\$21,603.65	11/21/08 (Administrative Authority) -- Change Order # 2
\$2,779.67	1/16/09 (Administrative Authority) -- Change Order # 3
\$57,493.19	Proposed (Council) -- Change Order # 4
<hr/>	
\$717,003.51	Total Contract Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION (CO% / CUMULATIVE CO%)</u>
\$617,677.00	7/24/08 (Council) -- Original contract for construction contract
\$17,450.00	9/25/08 (Administrative Authority) -- Change Order # 1 -- Removal and disposal of wall board and ceilings in caretaker's house (2.82%/2.82%)
\$21,603.65	11/21/08 (Administrative Authority) -- Change Order # 2 -- Rebuild electrical service to the large bunkhouse (3.50%/6.33%)
\$2,779.67	1/21/09 (Administrative Authority) -- Change Order # 3 -- Telecommunications trench and conduit installation, and exterior security lighting (0.45%/6.77%)
\$57,493.19	Proposed (Council) -- Change Order # 4 (9.31%/16.08%)
<hr/>	
\$717,003.51	Total Contract Amount
16.08%	Cumulative Change Orders