

AUTHORIZATION HISTORY

AMOUNT DATE -- DESCRIPTION

\$600,000 02/28/08 (Council) -- Preliminary Engineering Report

\$50,000 02/28/08 (Administrative Authority) -- Amendment for Preliminary Design
Services

\$1,959,281.50 Proposed (Council) – Amendment for Design and Bid Phase Services

\$2,609,004.59 Total Contract Authorization

CONTRACT HISTORY

AMOUNT DATE -- DESCRIPTION

**\$599,999.45 07/11/08 -- Original Professional Services Agreement for Preliminary
Design Services.**

\$20,375.68 08/22/08 -- SA #1 – Additional Preliminary Design Phase Services for
development of equipment sale web site and additional
laboratory services.

\$29,347.96 03/02/09-- SA #2 – Additional Preliminary Design Phase Services for
project management, community relations support and
equipment sales support.

\$1,959,281.50 Proposed – SA#3 – Additional Design and Bid Phase Services.

\$2,609,004.59 Total Contract Expenditures