

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$650,000.00	04/24/2003	(Council) Original Professional Services for all design except Construction Administration
\$3,191.00	04/24/2003	(Administrative Authority)
\$2,190.00	09/14/2004	(Administrative Authority) Supplemental Agreement for Phase I Construction Support
\$250,000.00	09/01/2005	Supplemental Agreement for Phase II PSA
\$100,000.00	11/08/2007	Supplemental Agreement for Phase II PSA
\$150,000.00	04/10/2008	Supplemental Agreement for Phase II PSA
\$485,420.00	Proposed	(Council) -- Amendment for Additional Design and Construction Phase Services
<hr/>		
\$1,640,801.00	Total Contract Authorization	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$653,191.00	07/29/2003	Original Professional Services for all design except Construction Administration and Administrative Authority.
\$2,190.00	10/06/2004	Supplemental Agreement #1 for Phase I Construction Support.
\$71,453.89	09/28/2005	Supplemental Agreement #2 for additional Design Phase Services.
\$194,320.40	08/20/2006	Supplemental Agreement #3 for additional Design Phase Services and Construction Administration Services.
\$29,339.20	12/11/2006	Supplemental Agreement #4 for Design Phase Services of storm drainage design in Colorado Street.
\$36,462.80	02/07/2008	Supplemental Agreement #5 for additional Design Phase Services of storm drainage design in Colorado Street.
\$91,534.00	05/29/2008	Supplemental Agreement #6 for additional Design Phase Services to remove Brazos Street portion of project.
\$19,549.20	12/10/2008	Supplemental Agreement #7 for additional Design Phase Services to revise storm drainage design.
\$57,182.00	01/22/2009	Supplemental Agreement #8 for additional Design Phase Services to add new water utility work in 2 nd Street east of Congress Avenue and to separate remaining design into two construction phases (east / west of Congress).
\$485,420.00	Proposed	Supplemental Agreement #9 for additional Design Phase Services to complete separation of contract documents into two construction phases, finish water

utility design and provide construction administration
services for each phase (east / west of Congress).

\$1,640,642.49 Total Contract Expenditures