

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$600,000.00	02/28/08 (Council) -- Preliminary Engineering Report
\$50,000.00	02/28/08 (Administrative Authority) -- Amendment for Preliminary Design Services
\$1,959,281.50	04/02/09 (Council)-- Amendment for Design and Bid Phase Services
<i>\$142,844.81</i>	<i>Proposed (Council) – Amendment for Additional Design and Bid Phase Services</i>
<hr/>	
<i>\$2,752,126.31</i>	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$599,999.45	07/11/08 -- Original Professional Services Agreement for Preliminary Design Services
\$20,375.68	08/22/08 -- SA #1 – Additional Preliminary Design Phase Services for development of equipment sale web site and additional laboratory services.
\$29,347.96	03/02/09-- SA #2 – Additional Preliminary Design Phase Services for project management, community relations support and equipment sales support.
\$1,959,281.50	04/08/09--SA #3 – Amendment for Design and Bid Phase Services
<i>\$ 142,844.81</i>	<i>Proposed-- SA #4 – Amendment for Additional Design and Bid Phase Services</i>
<hr/>	
<i>\$2,751,849.40</i>	<i>Total Contract Expenditures</i>