



AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$900,000.00	08/20/09 (Council) – Professional Services Agreement for the design of a reconstructed storm drain system to alleviate flooding in this project area
\$19,917.00	12/22/09 Administrative Authority used for original Professional Services Agreement
\$281,675.00	07/29/10 (Proposed) Supplemental Amendment #2 for design and construction phase services
<hr/>	
\$1,201,592.00	Total Contract Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$919,917.00	08/20/09 (Council) – Professional Services Agreement for the design of a reconstructed storm drain system to alleviate flooding in the East Bouldin – Euclid-Wilson project area.
\$ (20,740.00)	05/13/10 Supplemental Amendment #1 for change in the scope to the engineering services removing the Final Design phase work activities in the Design phase.
\$281,675.00	07/29/10 (Proposed) – Supplemental Amendment #2 to the Professional Services Agreement for additional engineering services for the Completion of the Design Phase, and for the Construction Phase Engineering Services.
<hr/>	
\$1,180,852.00	Total Contract Expenditures