

AUTHORIZATION HISTORY

AmountDate--Description

\$1,292,829.00	05/27/10 (Council) – Original Contract
\$ 129,282.00	05/27/10 (Council) – 10% contingency
\$ 50,000.00	Administrative Authority
\$ 41,430.00	Proposed - Change Order #2
\$1,513,541.00	Total Contract Authorization

CONTRACT HISTORY

AmountDate—Description (CO% / Cumulative CO%)

\$1,292,829.00	05/27/10 (Council) - Original Contract
\$ 169,840.00	Change Order #1 – AWU request to include one additional 42-inch connection, including three additional 42-inch gate valves, to future reservoir (0.0% / 13.14%)
\$ 41,430.00	Proposed Change Order #2 – Additional elevation work to Segment 7 water line to match existing Segment 8; Revise location of future reservoir connections to comply with Heritage Tree Ordinance (5.27% / 18.94%)
\$1,504,099.00	Total Requested Contract Expenditures
16.34%	Cumulative Change Orders