

AE SCC - CMAR AGREEMENT

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
	6/21/07	Authorize CMAR Methodology
\$145,000	3/5/09	Original Agreement for Pre-Construction Phase Services
\$2,093,490	4/7/11	Amendment No. A-1 (partial GMP)
\$46,000	4/7/11	Owner Contingency
\$58,152,220	5/26/11	Amendment No. A-2 (partial GMP)
\$1,500,000	5/26/11	Owner Contingency
<b>\$61,936,710</b>		<b>TOTAL PROJECT AUTHORIZATION</b>

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
	6/21/07	Authorize CMAR Methodology
\$145,000	3/5/09	Original Agreement for Pre-Construction Phase Services
\$2,093,490	4/7/11	Amendment No. A-1 (partial GMP)
\$58,152,220	5/26/11	Amendment No. A-2 (partial GMP)
<b>\$60,390,710</b>	<b>5/26/11</b>	<b>TOTAL "GMP" CONTRACT AUTHORIZATION</b>