

## AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$930,000	03/06/08 - (Council) Preliminary, Design, and Construction phase Engineering Services
\$50,000	03/06/08 - (Administrative Authority) Amendment for Design Services
\$92,961	05/26/11 - Proposed (Council) Design phase services
<hr/> \$1,072,961	<hr/> <i>Total Contract Authorization</i>

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$930,000	07/28/08 -Original Professional Services Agreement for Preliminary Design and Construction phase Services
\$23,871	09/01/09 - (Administrative Authority) SA #1 – Additional design services to incorporate an AWU proposed wastewater line upgrade project
\$20,560	01/22/10 - (Administrative Authority) SA #2 – Additional design, bid and award for additional sewer line
\$5,569	Remaining Administrative Authority
\$92,961	Proposed Design phase services
<hr/> \$1,072,961	<hr/> <i>Total Contract Expenditures</i>