

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE -- DESCRIPTION</i>
\$322,000.00	09/25/03 (Council) – Preliminary through Design Phases.
\$34,726.00	06/01/05 (Administrative Authority) – SA#2 – Additional Preliminary Phase Services to initiate coordination and negotiation with UPRR and for an additional Community Advisory Group (CAG) meeting.
\$183,616.00	06/23/05 (Council) – SA#3 – Development of construction method for UPRR underpass and development of the Bowie Street Pedestrian and bicycle route.
\$38,940.00	06/15/06 (Administrative Authority) – SA#5 – Finalize preliminary engineering, develop 30% plans and submit plans to UPRR.
\$1,175,733.00	07/26/07 (Council) – SA#6 - Final Design, Bid, and Construction Phase services for the Pfluger Bridge Extension.
\$504,046.00	Proposed (Council) – SA#7 – Plans, Specifications, and Estimate (PS&E) to complete the project's design from 30% plans to design completion, permitting, bidding, and construction phase services.
<i>\$2,259,061.00</i>	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE -- DESCRIPTION</i>
\$193,977.00	09/25/03 – Original Professional Services Agreement for Preliminary Design Services
\$21,036.00	04/23/04 -- SA #1 – Amended to add architectural team from original bridge project for architectural compatibility assurance.
\$141,713.00	06/01/05 -- SA #2 – (Administrative Authority) Amended to add coordination with UPRR to develop design alternatives to construct the underpass and for additional CAG meeting.
\$19,455.00	07/27/05 – SA#3 – Development of alignment and streetscape design of pedestrian and bicycle extension of Bowie from 5 th Street to 9 th Street.
\$163,228.00	08/31/05 – SA#4 – Investigate construction methods for Bowie Underpass and develop design concepts for bicycle and pedestrian network.
\$39,873.00	06/15/06 – SA#5 – (Administrative Authority) Finalize preliminary engineering, develop 30% plans and submit plans to UPRR.
\$1,175,733.00	07/26/07 – SA#6 – Additional Design Phase services to complete design, Bid and Construction Phase services for Pfluger Bridge Extension.
\$504,046.00	Proposed – SA#7 – Additional Plans, Specifications, and Estimate (PS&E) to complete the project's design from 30% plans to design completion, permitting, bidding, and construction phase services.
<i>\$2,259,061.00</i>	<i>Total Contract Expenditures</i>