

## AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$930,000.00	03/06/2008 (Council) -- Professional Services Agreement for design
\$50,000.00	03/06/2008 (Administrative Authority)
\$92,961.00	05/26/2011 (Council) -- Additional design and construction phase svcs
\$8,504.00	06/28/2012 Proposed (Council) -- additional water line and connections
<hr/> \$1,081,465.00	<hr/> <i>Total Contract Authorization</i>

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$930,000.00	03/06/2008 -- Original Professional Services Agreement for design services
\$23,871.00	09/01/2009-- SA #1 -- (Administrative Authority) SA# 1 -- Additional design services to incorporate an AWU proposed wastewater line upgrade project
\$20,560.00	01/22/2010-- SA #2 -- (Administrative Authority) SA #2 -- Additional design, bid and award for additional sewer line
\$98,530.00	10/27/2011 -- SA \$3 -- add'l 2,700' of wastewater & const phase services
\$8,504.00	(Proposed) -- SA #4 -- add'l water line and connection along Leralynn St
<hr/> \$1,081,465.00	<hr/> <i>Total Contract Expenditures</i>