

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
---	03/06/08 Authorize CMAR Methodology
\$250,000.00	01/29/10 Original Agreement for Pre-Construction Phase Services
\$48,339.00	06/27/11 First Amendment to add scheduling to Preconstruction Phase Services
\$450,000.00	01/26/12 Second Amendment to add 15 additional months to the Preconstruction Phase Services which includes the 2nd Street Bridge and Extension/Shoal Creek to West Av additional scope.
\$200,000.00	10/18/12 Third Amendment to add Preconstruction Phase Services for Seaholm Substation Art Wall (\$30,546) and for the development of the Shoring and Retention System and the Dewatering System design permitting documentation (\$129,626) plus contingency (\$39,828).
<hr/>	
\$948,339.00	Total Contract Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
---	03/06/08 Authorize CMAR Methodology
\$250,000.00	11/23/10 Original Agreement for Pre-Construction Phase Services
\$48,339.00	06/27/11 First Amendment to add scheduling to Preconstruction Phase Services
\$450,000.00	04/27/12 Second Amendment to add 15 additional months to the Preconstruction Phase Services which includes the 2nd Street Bridge and Extension/Shoal Creek to West Av additional scope.
\$200,000.00	10/18/12 Third Amendment to add Preconstruction Phase Services for Seaholm Substation Art Wall (\$30,546) and for the development of the Shoring and Retention System and the Dewatering System design permitting documentation (\$129,626) plus contingency (\$39,828).
<hr/>	
\$948,339.00	Total Contract Authorization