

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE-</i>	<i>DESCRIPTION</i>
	06/21/07	Authorize CMAR Methodology
\$145,000	03/05/09	Original Agreement for Pre-Construction Phase Services
\$2,093,490	04/07/11	Amendment No. A-1 (partial GMP)
\$46,000	04/07/11	Owner Contingency
\$58,152,220	05/26/11	Amendment No. A-2 (partial GMP)
\$1,500,000	05/26/11	Owner Contingency
\$700,000	11/08/12	Proposed Owner Contingency
\$62,636,710	<i>TOTAL PROJECT AUTHORIZATION</i>	

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
	06/21/07	Authorize CMAR Methodology
\$145,000	03/05/09	Original Agreement for Pre-Construction Phase Services
\$2,093,490	04/18/11	Amendment No. A-1 (partial GMP)
\$58,152,220	06/10/11	Amendment No. A-2 (partial GMP)
\$842,539	Through 9/20/12	Change Orders
\$700,000	11/8/12	Proposed Owner Contingency
\$61,933,249	<i>TOTAL "GMP" CONTRACT PLUS APPROVED CHANGE ORDERS AND PROPOSED OWNER CONTINGENCY</i>	