

A G E N D A



Recommendation for Council Action (CMD)

Austin City Council

Item ID:

21313

Agenda Number

5.

Meeting Date:

February 14, 2013

Department:

Contract Management

Subject

Authorize execution of change order # 5 to the construction contract with JERDON ENTERPRISE for the Colorado Street Reconstruction and Utility Adjustment from Third Street to Seventh Street Project, a 2010 Bond Program and ACCELERATE AUSTIN PROJECT in the amount of \$147,986.24 plus additional contingency in the amount of \$100,000, for a total contract amount not to exceed \$6,357,963.70.

Amount and Source of Funding

Funding is available in the Fiscal Year 2012-2013 Capital Budget of the Public Works Department.

Fiscal Note

A fiscal note is attached.

Purchasing
Language:

Prior Council
Action:

December 8, 2011 - Council approved construction contract with Jerdon Enterprise, L.P.

For More
Information:

Jessica Salinas 974-7646; Susan Garnett 974-7064; April Shaw 974-7141.

Boards and
Commission
Action:

Recommended by the Water and Wastewater Commission.

Related Items:

MBE / WBE:

This contract was awarded in compliance with Chapter 2-9A of the City Code (Minority Owned and Women Owned Business Enterprise Procurement Program) with 9.17% MBE and 3.73% WBE subcontractor participation to date including this change order.

Additional Backup Information

This project is part of the 2010 Bond Street Reconstruction Program. The project limits are Colorado Street from 3rd Street to 7th Street. Work includes full depth street reconstruction, new sidewalks, street lights, trees, Great Streets amenities, and water, wastewater, and storm sewer improvements.

Approved change orders to date have included delays related to the AT&T conflict with the storm drain assignment; re-phasing of construction to accommodate the F1 event; revised traffic control to better accommodate businesses; and addition of traffic signal and street light conduit.

The additional authorization is requested to fund additional work associated with re-phasing to accommodate F1 activities, changed field conditions, unforeseen utility conflicts, and quantity increases of existing items of work in and along Colorado Street.

Due to the potential for unknown subsurface conditions and utility conflicts when working in the right of way, a \$100,000 contingency has been included to allow for the expeditious processing of any additional change orders.

The project is scheduled to be substantially complete in July, 2013.

This project is located within zip code 78701 and is managed by the Public Works Department.

Jerdon Enterprise, L.P., is located in San Antonio, TX.