

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$1,500,000.00	10/18/2007 (Council) – Professional Services Contract for Feasibility Study, Design, Construction and Post-Construction Phase Services
\$50,000.00	10/18/2007 (Administrative Authority)
\$222,000.00	04/11/2013 Proposed (Council) -- Amendment for Additional Design for infrastructure improvements for Betty Dunkerley (HHSD) Campus at 7201 Levander Loop
<hr/>	
\$1,772,000.00	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$216,600.00	01/08/2008 -- Original Professional Services Agreement for Feasibility Study Services
\$1,286,454.00	09/03/2008 SA # 1 – Design, Construction and Post Construction Phase Services
(\$20,032.00)	06/30/2009 SA # 2 – Structural Feasibility of Gymnasium and other existing buildings and additional services for Solar Hydronic System
(\$10,989.00)	05/27/2010 SA# 3 – Additional Services for Site Plan Correction resulting in removal of the Auditorium and Gymnasium, revisions to create Artwork Plaza and walking trails
(\$9,820.00)	08/10/2010 SA# 4 Additional Services for revisions to LEED Site Boundary, Accessibility plan review and inspection fee, and addition of fuel charging stations for Austin Energy
1,522.50	01/18/2011 SA# 5 Additional services for revisions to the type of pervious pavement
\$18,988.93	02/06/2012 SA# 6 Additional for drainage revisions and help with preparation of drawings for shelter move
\$222,000.00	Proposed -- SA # 7 – Planning, Design, Construction and Post-Construction services for Campus Infrastructure Improvements
<hr/>	
\$1,704,724.43	<i>Total Contract Expenditures</i>