

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
	3/6/08	Authorize CMAR Methodology
\$250,000	1/29/10	Authorize award of original agreement and for Pre-Construction Phase Services
\$48,339	6/27/11	First Amendment to add scheduling to Preconstruction Phase Services
\$450,000	1/26/12	Second Amendment to add 15 additional months to the Preconstruction Phase Services which includes the 2nd Street Bridge and Extension/Shoal Creek to West Av additional scope
\$200,000	10/18/12	Third Amendment to add Preconstruction Phase Services for Seaholm Substation Art Wall (\$30,546) and for the development of the Shoring and Retention System and the Dewatering System design permitting documentation (\$129,626 plus owner contingency \$39,828)
\$108,351,661	5/9/13	Proposed - Construction Cost Limitation funding authority (\$109,300,000 – which includes all previous authorizations)
\$2,600,000	5/9/13	Proposed - Owner's Contingency (\$2,600,000)
\$111,900,000		<i>Total Project Authorization</i>

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
	3/6/08	Authorize CMAR Methodology
\$250,000	11/23/10	Executed Original Agreement Pre-Construction Phase Services Fees
\$48,339	6/27/11	First Amendment to add scheduling to Preconstruction Phase Services
\$450,000	4/27/12	Second Amendment to add 15 additional months to the Preconstruction Phase Services which includes the 2nd Street Bridge and Extension/Shoal Creek to West Avenue additional scope
\$197,153	10/18/12	Third Amendment to add Preconstruction Phase Services for Seaholm Substation Art Wall (\$30,546) and for the development of the Shoring and Retention System and the Dewatering System design permitting documentation (\$129,626)
\$945,492		<i>Total Contract Authorized</i>