

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
	12/15/11 (Council) -- Authorized use of Design-Build (D-B) Alternative Delivery Method
\$6,300,000	10/18/12 (Council) -- Authorized execution of D-B agreement for preliminary/schematic design phase services (Design Criteria Manual Review, Programming & Schematic Design documentation)
\$300,000	Administrative Authority
\$62,250,000	08/08/13 – Proposed – Authorization for funding for ABIA Terminal East Infill Project construction phase services at \$59,450,000 including \$2,800,000 Owner Contingency
\$68,850,000	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION (CO% / CUMULATIVE CO %)</u>
\$1,432,771	11/26/12 – Authorized initial D-B execution for Preliminary/Schematic Design Phase Services (Design Criteria Manual Review, Programming & Schematic Design documentation)
\$221,562	03/19/13—Change Order #1 –Customs/International Arrivals Expansion Programming/Schematic Design Phase Services, Baggage Handling System Cross Connect – Feasibility Study and Blast – Consulting
\$4,006,765	06/04/13 – for Design Development phase, development of Construction Drawings, Specifications and associated documents and Pre-Construction Services inclusive of Acoustical Engineering, establishment of the temporary Dock Management Operation, and preparation for procurement of long lead material items associated to the baggage handling system, mechanical, electrical and plumbing (MEP) and structural steel. All items are associated to the preparation of a guaranteed maximum price (GMP) package(s).
\$5,661,098	<i>Total Contract Expenditures</i>