

A G E N D A



Recommendation for Council Action (CMD)

Austin City Council

Item ID:

25918

Agenda Number

15.

Meeting Date:

August 22, 2013

Department:

Contract Management

Subject

Authorize execution of change order # 6 to the construction contract with DENUCCI CONSTRUCTORS, LLC, for the Group 17 - 8th Street from Congress Avenue to West Avenue Street Reconstruction and Utility Adjustments Project, which is an ACCELERATE AUSTIN PROJECT, in the amount of \$658,873.17 plus \$91,000 additional contingency, for a total contract amount not to exceed \$6,437,012.53.

Amount and Source of Funding

Funding in the amount of \$745,692.47 is available in the Fiscal Year 2012-2013 Capital Budget of the Public Works Department. Funding in the amount of \$4,180.70 is available in the Fiscal Year 2012-2013 Capital Budget of the Austin Water Utility.

Fiscal Note

A fiscal note is attached.

Purchasing Language:

Prior Council Action:

June 14, 2012 – Council approved execution of a construction contract with Denucci Constructors.

For More Information:

Richard Duane, P.E., 974-7730; Susan Garnett, 974-7064; Lacy Kuslo, 974-7141; Felecia Shaw, 974-6017.

Boards and Commission Action:

Recommended by the Water and Wastewater Commission.

Related Items:

MBE / WBE:

This contract was awarded in compliance with City Code Chapter 2-9A (Minority Owned and Women Owned Business Enterprise Procurement Program) with 2.29% MBE and 2.08% WBE subcontractor participation to date including this change order.

Additional Backup Information

This project is part of the 2006 Bond Street Reconstruction Program and is located on and along 8th Street from West Avenue to Congress Avenue. Work includes full depth street reconstruction, storm drainage improvements, streetscape improvements including planting and benches, 2,020 linear feet of 6-inch and 8-inch water line, 1,570 linear feet of 6-inch and 8-inch wastewater line, six fire hydrants, and sidewalk repair. This project is scheduled to be substantially complete in April 2014. Public communication to the affected areas has been continuous and is achieved through a combination of emails, mailings and a website.

This additional authorization is requested to fund additional work associated with changed field conditions, address unforeseen utility conflicts, increase quantities of existing items of work, and perform additional work requested by sponsors, outside agencies, and private developers. The outside agencies and private developers will reimburse the City for this work. Including this work in the current construction contract minimizes future construction inconvenience to the public by completing all necessary work now, as well as protects the new infrastructure from damage resulting from future construction.

DeNucci Constructors, LLC, is located in Austin, Texas.