

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
	03/06/08	(Council) - Authorize CMAR Methodology
\$250,000.00	07/29/10	(Council) - Authorize CMAR Agreement Pre-Construction Phase Services
\$48,339.00	06/27/11	(Administrative Authority) - First Amendment to add scheduling to Preconstruction Phase Services
\$450,000.00	01/26/12	(Council) – Approve additional Preconstruction Phase Services scope to include 2nd Street Bridge & Extension/Shoal Creek to West Av
\$200,000.00	10/18/12	(Council) – Approve additional Preconstruction Phase Services scope to include Seaholm Substation Art Wall and NCL make ready work
\$111,900,000.00	05/09/13	(Council) - Construction Cost Limitation funding authority including Owner Contingency
\$5,351,861.00	Proposed	(Council) - Revised Construction Cost Limitation funding authority including Owner Contingency
<b>\$118,200,200.00</b>	<b>04/17/14</b>	<b><i>Total Authorization</i></b>

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
	03/06/08	Authorize CMAR Methodology
\$250,000.00	11/23/10	Executed Original Agreement Pre-Construction Phase Services Fees
\$48,339.00	06/27/11	First Amendment - add scheduling to Preconstruction Phase Services
\$450,000.00	04/27/12	Second Amendment - increase Preconstruction Phase Services scope to include 2nd Street Bridge & Extension/Shoal Creek to West Ave
\$198,360.00	10/18/12	Third Amendment to increase Preconstruction Phase Services scope to include Seaholm Substation Art Wall and NCL make ready work
\$8,230,742.00	06/11/13	Partial GMP 1 Amendment increase to contract
\$86,821,460.00	01/21/14	Partial GMP 2 Amendment increase to contract
\$428,638.80	various	Change orders to date for unforeseen site conditions and added scopes of work
<b>\$96,427,539.80</b>		<b><i>Total Contract Expenditures</i></b>