

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$322,000	09/25/03 (Council) – Preliminary through Design Phases.
\$34,726	06/01/05 (Administrative Authority) – SA# 2 – Additional Preliminary Phase Services to initiate coordination and negotiation with UPRR and for an additional Community Advisory Group (CAG) meeting.
\$183,616	06/23/05 (Council) – SA# 3 – Development of construction method for UPRR underpass and development of the Bowie Street Pedestrian and bicycle route.
\$38,940	06/15/06 (Administrative Authority) – SA# 5 – Finalize preliminary engineering, develop 30% plans and submit plans to UPRR.
\$1,175,733	07/26/07 (Council) – SA# 6 - Final Design, Bid, and Construction Phase services for the Pfluger Bridge Extension.
\$504,046	07/28/11 (Council) – SA# 7 – Plans, Specifications, and Estimate (PS&E) to complete the project's design from 30% plans to design completion, permitting, bidding, and construction phase services.
\$74,743	Proposed (Council) – SA# 8 – Plans, Specifications, and Estimate (PS&E) for additional tasks that have been identified to allow the Union Pacific Railroad to construct the railroad bridges on behalf of the City of Austin for the Bowie Underpass project.
<hr/> \$2,333,804	<hr/> <i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$193,977	09/25/03 – Original Professional Services Agreement for Preliminary Design Services
\$21,036	04/23/04 – SA # 1 – Amended to add architectural team from original bridge project for architectural compatibility assurance.
\$141,713	06/01/05 – SA # 2 – (Administrative Authority) Amended to add coordination with UPRR to develop design alternatives to construct the underpass and for additional CAG meeting.
\$19,455	07/27/05 – SA# 3 – Development of alignment and streetscape design of pedestrian and bicycle extension of Bowie from 5 th Street to 9 th Street.
\$163,228	08/31/05 – SA# 4 – Investigate construction methods for Bowie Underpass and develop design concepts for bicycle and pedestrian network.
\$39,873	06/15/06 – SA# 5 – (Administrative Authority) Finalize preliminary engineering, develop 30% plans and submit plans to UPRR.
\$1,175,733	07/26/07 – SA# 6 – Additional Design Phase services to complete design, Bid and Construction Phase services for Pfluger Bridge Extension.
\$504,046	07/28/11 – SA# 7 – Additional Plans, Specifications, and Estimate (PS&E) to complete the project's design from 30% plans to design completion, permitting, bidding, and construction phase services.
\$74,743	Proposed (Council) – SA# 8 – Plans, Specifications, and Estimate (PS&E) for additional tasks that have been identified to allow the Union Pacific Railroad to construct the railroad bridges on behalf of the City of Austin for the Bowie Underpass project.
<hr/> \$2,333,804	<hr/> <i>Total Contract Expenditures</i>