

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$1,250,000	02/17/11 (Council) -- Provide engineering services for the Watershed Protection Department for the Shoal Creek at Pease Park Restoration Capital Improvement Project.
\$53,000	03/21/13 (Total Administrative Authority) -- Amendment for Design Services
\$86,206	03/06/14 (Council) -- Amendment for Additional Design Services and Construction Phase Services.
\$76,000	03/31/16 (Proposed) -- Amendment for Additional Construction Phase Services.
\$1,465,206	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$1,144,551	06/28/11 -- Original Professional Services Agreement for Final Design, Bid Award, Construction and Landscape Establishment Services.
\$97,865	08/30/12 -- SA # 1 -- Class 3 Cultural Resource Investigation and Lamar Bike Trail Design.
\$59,715	03/21/13 -- SA # 2 -- Additional Hydrologic and Hydraulic Analysis, Water Quality Enhancement Design, and Parkway Road Parking Lot Improvements Design.
\$86,206	03/06/14 -- SA # 3 -- Final Design for Lamar Bike Trail including Pedestrian Detour Plan, Revised Channel Stability and Creek Restoration Plan, New Lamar Bike Trail Lightning Design Plan, and Resultant Construction Phase Services for these Additional Design Components.
\$76,000	03/31/16 (Proposed) -- SA # 4 Amendment for Additional Construction Phase Services.
\$1,464,337	<i>Total Contract Expenditures</i>