

AUTHORIZATION HISTORYAMOUNT DATE – DESCRIPTION

\$5,773,426.70	09/17/2015 (Council) – Original construction contract
\$288,671.33	09/17/2015 (Council) – 5% Contingency
\$58,000.00	09/17/2015 (Administrative Authority)
\$358,634.53	Proposed (Council) – Change Order # 5
<hr/>	
\$6,478,732.56	Total Contract Authorization

CONTRACT HISTORYAMOUNT DATE – DESCRIPTION (CO%/CUMULATIVE CO%)

\$5,773,426.70	09/17/2015 – Original construction contract
\$104,531.32	03/30/2016 – CO # 1 (Contingency) – Austin Energy conduit and water line (1.81%/1.81%)
\$23,250.00	08/18/2016 – CO # 2 (Contingency) – Garage attendants for utilities (0.40%/2.21%)
\$109,815.79	09/22/2016 – CO # 3 (Contingency) – Storm sewer realignment and water line (1.90%/4.12%)
\$61,629.33	11/05/2012 – CO # 4 (Contingency/Administrative Authority) – Wastewater realignment (1.07%/5.19%)
\$243,166.00	Proposed – CO # 5 – (Additional Authorization) Change Order # 5 (4.22%/9.41%)
<hr/>	
\$6,315,819.14	<i>Total Contract Expenditures</i>
9.41%	<i>Cumulative Change Orders</i>