

February 22, 2017

Mr. Tom Meredith Vice President Waller Creek Local Government Corporation

RE: Waller Creek District: ADDENDUM to the Structured Lawn at Waterloo Park Construction Documents Phase Plan

Waller Creek Conservancy

PO Box 12363 Austin, Texas 78711 512-541-3520 www.wallercreek.org

Dear Tom:

Enclosed herewith you will find Exhibit 2 to the Structured Lawn at Waterloo Park Construction Documents Phase Plan in the form of an ADDENDUM to the original scope approved in November 2015. This ADDENDUM for the Structured Lawn at Waterloo Park project provides for an additional subconsultant to execute a revised design approach that utilizes standard structural members with the intent of reducing construction costs.

The work product will include rendered drawings, CAD and PDF files and a cost estimate and will remain consistent with the Phase Plan as approved by the LGC in November 2015.

If you have questions or concerns, please let me know and we will address them quickly.

Sincerely,

Peter Mullan Chief Executive Officer Waller Creek Conservancy Proposing Party

The Phase Plan described in this document has been reviewed and agreed upon to the scope described herein.

Ms. Kristin Pipkin

Responding Party

Watershed Protection Department

Kietak Piphin

City of Austin

Date 3/2/2017



Waller Creek Conservancy PO Box 12363 Austin, Texas 78711 512-541-3520

www.wallercreek.org

The Phase Plan described in this document has been reviewed and approved specific to the scope described herein.

Date 3/9/2017

Mr. Tom Meredith

Vice President, LGC Representative

Waller Creek Local Government Corporation

PAGE 2

Waller Creek District

ADDENDUM to the Structured Lawn at Waterloo Park Construction Document Phase Plan



February 22, 2017

Waller Creek District:

ADDENDUM to the Structured Lawn at Waterloo Park Construction Documents Phase Plan

Table of Contents

Cover Letter	
--------------	--

Executive Summary and Scope Narrative	Pg 1
Exhibit 2A – Project Area Diagram	Pg 4
Exhibit 2B – Project Schedule	Pg 5
Exhibit 2C – Scope Matrix	Pg 6
Exhibit 2E – Organization Chart	Pg 7
Exhibit 2F – Project Budget	Pg 8
Exhibit 2G – Capital Needs Projection	Pg 9

Waller Creek, Waterloo Park

February 22, 2017

EXECUTIVE SUMMARY and NARRATIVE

This addendum to the existing "Structured Lawn at Waterloo Park Construction Documents Phase Plan" provides updates to the scope and subconsultant team for continued engineering design through construction document preparation of the Structured Lawn at Waterloo Park, between 12th and 14th Streets (see **Exhibit 2A, Project Area Diagram**).

This ADDENDUM includes only exhibits which have been updated to reflect corrections or modifications. All other exhibits within the previously approved Structured Lawn at Waterloo Park Construction Documents Phase Plan remain valid and applicable to this scope of work. This phase plan does NOT include authorization to proceed in to construction. Future authorization will be sought from the LGC for subsequent phases.

This addendum modifies the subconsultants participating in the CD Phase for the Structured Lawn and authorizes a documentation phase for a new approach that intends to reduce construction costs and complexity. A detailed description of updated scope, deliverables, and responsibilities is in **Exhibit 2C**, **Scope Matrix** for the subconsultant team that will implement this Addendum, including engineering and preconstruction services. A description of the interaction among consultants and key stakeholders toward the production of deliverables is described in **Exhibit 2E**, **Organization Chart**.

This addendum also increases the total cost for the CD Phase by \$202,475 which resulted from this updated design and construction approach. The project anticipates the ability to save an estimated ten times this sum with the revised design approach, which takes advantage of the use of standard TxDOT structural members and construction details.

PERFORMANCE PERIOD

The anticipated performance period has been revised and extended by four weeks. This accounts for two weeks during the holidays and adds two weeks to the final cost estimating, reconciliation, and value engineering phase. An updated schedule is shown in **Exhibit 2B, Project Schedule**.

CONSULTANT TEAM LIST:

The following subconsultants will be part of the Team and the associated scopes, schedules, deliverables, budget, and fees are included in this proposal.

- Team Lead and Landscape Architect: Michael Van Valkenburgh Associates, Inc. (MVVA)
- Structural Engineer: Architectural Engineers Collaborative (AEC)
- Project Management, Managing Party: Benz Resource Group
- Construction Management (Preconstruction Services): Zachry Construction Corp.

SCHEDULE

The Services required by this Phase Plan shall be provided from February 2017 through June 2017.

GENERAL SCOPE OF SERVICE REQUIREMENTS

A detailed description of updated scope and deliverables is in **Exhibit 2C, Team Scope Matrix**. Deliverables include a completed set of construction documents and a building permit.

PROJECT BUDGET

Services will be performed on a "not-to-exceed" fee basis, assuming the schedule is not significantly extended beyond June 2017. **Exhibit 2F** provides a detailed breakdown of the fees, the summary of the additional fees are as follows:

MVVA: \$27,000

AEC: \$112,275

Zachry Construction Corp: \$37,000 Reimbursable Expenses: \$1,200 Cost Overrun Reserve: \$25,000 Additional Fees Total: \$202,475

Grand Total of fees, reimbursable expenses and allowances: \$202,475

The City of Austin (City) Parks and Recreation Department (PARD) will contribute 100% of the total, for an amount not to exceed \$202,475 toward the Structured Lawn at Waterloo Park Construction Documents Phase Plan.

MVVA and TPP team fees and estimated reimbursable expenses are shown in **Exhibit 2F, Project Budget**. Updated individual consultant fee proposals are included in **Exhibits 2J – 2M**.

In accordance with Section 10.01 (Project Disbursement Fund Account) of the Joint Development Agreement between the City of Austin, Waller Creek Local Government Corporation, and Waller Creek Conservancy, upon approval of regularly submitted invoices by the Conservancy, the City will disburse payment accordingly to the appropriate Project Disbursement Fund Account. See Exhibit 2G – Capital Needs Projection addressing the prime scope of work, which excludes allowances.

LIST OF EXHIBITS - Waterloo DD Phase Plan ADDENDUM

EXHIBIT 2A Project Area Diagram

EXHIBIT 2B Project Schedule

EXHIBIT 2C Team Scope Matrix

EXHIBIT 2E Organization Chart

EXHIBIT 2F Project Budget


EXHIBIT 2G Capital Needs Projection

SUPPORTING DOCUMENTATION (under separate cover)

EXHIBIT 2J MVVA Proposal

EXHIBIT 2K Architectural Engineers Collaborative (AEC) Proposal

EXHIBIT 2M Zachry Construction Corp. Proposal



ADDENDUM SCHEDULE to the Structural Lawn CD's to Bid

	, the A	Duration	1			Feb 17	1		Mar 17	_			Apr 17	17		
	ACIVITY Name	(Weeks)	Start Date	rinish Date	2	12 19 26	19		5 12 19 26	19	56	7	თ	2 9 16 23 30	23	30
_	1 Pre-Addendum Analysis	3.20	2/1/17	2/22/17	H											
7	2 Structured Lawn CDs	7.00	2/22/17	4/11/17			J			ı		ı				
က	3 Bidding/Permitting	00.9	4/11/17	5/22/17											ı	
					Ŋ	12 19 26	19		5 12 19 26	19	26	2	6	9 16 23 30	23	30

STRUCTURED LAWN CD ADDENDUM	MVVA	AEC	Terracon
1 Geotech Engineering			Х
2 Structural Engineering Design		X	
2 Contract Document Production		X	
3 Design Coordination	Х		

ORGANIZATION CHART

ADDENDUM to the Structured Lawn at Waterloo Park Construction Documents Phase Plan Phase Plan Budget

	Or	iginal Bud	get		ADDENDUM			
	Fe	es	E	xpenses	Fe	ees	Ex	penses
MVVA - landscape architect and prime	\$	10,000	\$	500	\$	27,000		
HNTB - structural & bridge engineering	\$	241,000	\$	7,500				
Benz Resource Group - project management	\$	43,015	\$	1,425				
Allowance - Terracon - geotech engineering	\$	25,000	\$	925				
Allowance - Building Permit Fees	\$	7,500						
Architectural Engineers Collaborative					\$	112,275	\$	1,200
Zachry Construction - preconstruction services					\$	37,000		
Cost Overrun Reserve	\$	50,000			\$	25,000		
TOTAL	\$	376,515	\$	10,350	\$	201,275	\$	1,200
			\$	386,865			\$ 2	202,475

February 20, 2017 Benz Resource Group

ADDENDUM to the Structured Lawn at Waterloo Park Construction Documents Phase Plan City Capital Needs Projections

ADDENDUM: Structured Lawn Const Docs							
			Total				
			Rei	mbursable			
		Total Fees	Е	xpenses			
	\$	176,275	\$	1,200			
Months		Fees	Reimb Exp				
1	\$	60,000	\$	200			
2	\$	50,000	\$	200			
3	\$	50,000	\$	200			
4	\$	16,275	\$	600			
	\$	176,275	\$	1,200			

^{*}These projections will fluctuate in response to adjustments in work flow

^{*} Does not include the Cost Overrun Reserve