

## AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$1,327,700	06/18/15 (Council) – Original construction contract approved
\$66,385	06/18/15 (Council) – Contingency
\$58,000	06/18/15 (Council) – Administrative Authority
\$74,626	04/20/17 (Proposed) – Change Order # 2 and additional contingency
\$1,526,711	Total Authorization

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION (CO% / CUMULATIVE CO%)</u>
\$1,327,700	03/10/15 – Original construction contract
\$16,500	11/04/15 – CO # 1 – Polymer concrete pipe in lieu of precast (CO 1.24%/CO 1.24%)
\$152,511	(Proposed) – CO# 2 – (Remaining original authority plus additional authorization in the amount) Bypass pumping, sludge removal, water blast cleaning, lining West Bank wet well (CO 11.48%/CO 12.72%)
\$1,496,711	Total Contract Expenditures
12.72%	<i>Cumulative Change Orders</i>