

## AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$1,184,975.00	09/01/16 (Council) – Construction contract for the historic rehabilitation of the Oakwood Cemetery Chapel.
\$161,587.50	Proposed (Council) – 15% Additional Contingency – This funding will cover anticipated change order fees related to project redesign as a result of discovered burials underneath the Chapel structure.
\$1,346,562.50	Total Contract Authorization

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION (CO% / CUMULATIVE CO%)</u>
\$1,077,250.00	09/01/16 – Original construction contract
\$61,844.01	06/27/17 □ CO # 1 □ Change order fees related to assistance with the archeological inventory and soil excavation, construction delay and associated administrative/general conditions time (5.74%/5.74%)
\$1,139,094.01	Total Contract Expenditures
5.74%	Cumulative Change Orders