

AUTHORIZATION HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$186,000.00	10/21/04 (Council)	Preliminary Engineering Design Services
\$129,391.00	6/22/06 (Council)	Design and Bid Document Preparation
\$30,705.00	3/8/07 (Admin Authority)	Design and Bid Document Preparation
\$110,748.00	3/27/08 (Council)	Design, Bidding, and Const Services
\$26,142.00	2/26/09 (Council)	Design and Bid Document Preparation
\$251,558.00	4/22/10 (Council – proposed)	Additional Design, Bid Document Preparation and Construction Phase Services
<hr/>		
\$734,544.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

<i>AMOUNT</i>	<i>DATE</i>	<i>DESCRIPTION</i>
\$183,400.41	8/17/05	Preliminary Engineering and Design Services 2004 Valve Replacement Program
\$126,446.08	9/19/06	SA # 1 – Design, Bid and Construction Phase Services for Six Large Diameter Valves
\$30,704.42	3/13/07	SA # 2 – Design Services for Additional Valves
\$110,748.00	6/9/08	SA # 3 – Permitting, Re-Bidding, and Construction Phase Services
\$21,141.00	5/12/09	SA # 4 – Revisions to Bid Documents and Re-Bidding
\$251,558.00	4/22/10	Proposed SA #5 - Additional Design, Bid Document Preparation and Construction Phase Services
<hr/>		
\$723,997.91	<i>Total Contract Expenditures</i>	