

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$855,041.37	08/06/09 (Council) -- Original construction contract
\$42,752.07	08/06/09 (Council) -- 20% Contingency
\$53,000.00	08/06/09 (Administrative Authority)
\$36,911.26	Proposed (Council) -- Change Order #3
<hr/>	
\$987,704.70	Total Contract Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION (CO% / CUMULATIVE CO%)</u>
\$855,041.37	08/06/09 -- Original construction contract
\$51,987.50	02/04/10 -- CO #1 -- unforeseen WCID#17 requirements for pipe boring (CO 6.08% / CO 6.08%)
\$42,829.10	04/17/10 -- CO#2 -- Geologist labor for void and water flow features and pavement patches for Travis County (CO 5.01% / CO 11.09%)
\$37,846.73	Proposed -- CO #3 -- additional cleanouts (5) and air release valves (5) (CO 4.43% / CO 15.52%)
<hr/>	
\$987,704.70	<i>Total Contract Expenditures</i>
15.52%	<i>Cumulative Change Orders</i>