

## AUTHORIZATION HISTORY – Construction Change Order

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$0.00	08/29/13 – Authorized the use of Competitive Sealed Proposal, Alternative Delivery Method
\$1,065,254.00	06/26/14 (Council) -- Executed construction contract (Negotiations Complete)
\$72,652.90	06/26/14 (Council) -- 7% Contingency
\$79,156.22	Proposed (Council) -- Change Order #3 - Modify the generator location and the extension of the associated ductbanks, conduit and grounding, necessary to provide clearance required by Austin Energy.
<hr/>	
\$1,217,063.12	Total Contract Authorization

## CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION (CO% / CUMULATIVE CO%)</u>
\$1,065,254.00	06/26/14 -- Original construction Contract
\$10,983.55	02/17/15 -- CO #1 – Relocation and structural changes to concrete foundations in support of pre-engineered buildings in support of the replacement generator per requirements by Austin Energy (1.03% / 1.03%)
\$15,999.94	07/09/15 -- CO #2 – Encapsulation of plumbing lines, fabrication and installation of concrete piers for load banks, additional door way openings in masonry walls and credit for work not performed (1.50% / 2.53%)
\$124,825.63	Proposed -- CO #3 – Modify the generator location and the extension of the associated ductbanks, conduit and grounding, necessary to provide clearance required by Austin Energy (11.72% / 14.25%)
<hr/>	
\$1,217,063.12	Total Contract Expenditures
14.25%	Cumulative Change Orders