

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$0.00	12/11/14	(Council) – Approval of Design-Build methodology for design and construction.
\$800,000	06/18/15	(Council) – Approval of Design-Build agreement with Spawglass Contractors Inc.
\$58,000	06/18/15	Administrative Authority
\$5,900,000	06/23/16	(Council) – Approval of an amendment to the Design-Build contract with Spawglass Contractors Inc. for the construction phase.
\$50,000	10/19/17	Proposed (Council) – Additional shade structures and unforeseen site conditions
\$6,808,000	Total Contract Authorization	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$160,685.78	09/10/15	Initial Design-Build contract execution for Preliminary Phase Services
\$7,598.00	01/19/16	CO #1 – Additional Geotechnical Services(infiltration testing)
\$646,163.23	05/19/16	Amendment 1 for Design & Pre-Construction Phase Services
\$6,150.00	06/16/16	CO #2 – Electrical Engineering Design Services Parking Lot Lighting
\$5,734,954.00	12/22/16	Amendment 2 for Construction Phase Services (GMP)
\$11,262.00	06/14/17	CO #3 – Additional Parking Lot Base, Valve Replacement and Gas Capping
\$129,856.00	06/28/17	CO #4 – Relocate parking lot and rain garden due to Austin Energy duct bank
\$59,297.00	10/19/17	Proposed – CO#5 – Additional shade structures and unforeseen site conditions
\$6,755,966.01	Total Contract Expenditures	