

Late Backup

Direction for Staff on Item 11

Item 11
May 23, 2019
MPT Garza

Staff will identify ways to expedite the timeline for this project as it moves forward, and seek to bring this project to completion as quickly as possible without sacrificing quality. Approaches to consider will include exploring partnerships or other methods that may speed the design-build process, completing the design criteria manual quickly so that potential bidders can quickly draft high-quality proposals on any future solicitations, prioritizing responsive proposals submitted on future solicitations that have shorter timelines, identifying any regulatory or permitting bottlenecks that may slow the timeline of the project, and working with Council to remedy any anticipated impediments.