

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,000,000	10/17/2019	(Council) – CLMP271 Walnut Creek WWTP Headworks Improvement – Preliminary Phase
\$61,000	10/17/2019	(Administrative Authority)
\$4,700,000	07/29/2021	Proposed (Council) – Final Design and Bid Phase(s)
\$5,761,000	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$981,693.50	03/02/2020	Master Agreement Execution – Preliminary Phase
\$4,552,404.37	Proposed	SA 1 – Final Design and Bid Phase(s)
\$5,534,097.87	<i>Total Contract History</i>	