

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$3,363,310.00	06/28/18	(Council) – Award the ATD Markings and Removal IDIQ construction contract
\$1,681,655.00	07/24/20	Execute first 1-year contract extension option
\$1,681,655.00	04/16/21	Execute final 1-year contract extension option
\$1,681,655.00	07/29/21	Proposed (Council) – additional 25% capacity increase
\$8,408,275.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$3,363,310.00	06/28/18	(Council) – Award the ATD Markings and Removal IDIQ construction contract
\$1,681,655.00	07/24/20	Execute first 1-year contract extension option
\$1,681,655.00	04/16/21	Execute final 1-year contract extension option
\$1,681,655.00	07/29/21	Proposed – additional 25% capacity increase
\$8,408,275.00	<i>Total Contract History</i>	