

Spicewood Springs Retrieval Shaft Activities



January 2012

- Meet the Contractor open house
- Survey site and install wooden perimeter fencing with gated entrance
- Install environmental controls (e.g., tree fence, silt fence, mulch socks, etc.)
- Construct entrance

February 2012

- Texas archeological survey

March 2012

- Install power pole
- Move in office trailer
- Move in equipment including crane
- Begin construction on access shaft (currently scheduled to begin late March)

Late 2012

- Retrieve 1st Tunnel Boring Machine (TBM)

Early- Mid 2013

- Retrieve 2nd Tunnel Boring Machine (TBM)
- Pipe installation

Spring 2014

- Construction at shaft site completed
- Restoration of site
- Shaft site to be used for future access and maintenance

**Please note that timeframes are approximate and subject to change.*