# CIP
# Fiscal Note

**DATE OF COUNCIL CONSIDERATION:** 11/19/2009
**DEPARTMENT:** Parks and Recreation

**SUBJECT:** Authorize execution of change order number #6 to the construction contract with SOLIS CONSTRUCTORS, INC. (MBE/MH – 39.98 %), Austin, TX, for the Mexican American Cultural Center, Phase 1A in the amount of $56,600 for a total contract amount not to exceed $2,764,000.

**FINANCIAL INFORMATION:**

| | |
|---|---|
| **Project Name:** | Mexican American Cultural Center |
| **Project Authorization:** | FY 2009-10 Capital Budget |
| **Funding Source:** | GCP-Cultural Facilities P4/2006 |
| **Fund/Agency/Orgn:** | 8604-7407-0452 |

| | |
|---|---|
| Current Appropriation | 4,904,500 |
| Unobligated Balance | 960,782 |
| Amount of this Action | 56,600 |
| Remaining Balance | 904,182 |