
 
Thursday, October 16, 2008 

  
 
Contract and Land Management Item No. 8 
RECOMMENDATION FOR COUNCIL ACTION 
 

 
 
Subject: Authorize execution of change order #8 to the construction contract with MUNIZ CONCRETE 
AND CONTRACTING INC., Austin, Texas (84.39% DBE) for portions of the Lance Armstrong Bikeway in 
the amount of $152,017.89, for a total contract amount not to exceed $1,457,426.58. 
 
Amount and Source of Funding: Funding in the amount of $152,017.89 is available in the Fiscal Year 
2008-2009 Capital Budget of the Public Works Department. 
 
Fiscal Note: A fiscal note is attached. 
 
For More Information: Darryl Haba 974-7205, Robin Field 974-7064, April Thedford 974-7141 
 
MBE/WBE: This contract will be awarded in compliance with the requirements of 49 CFR Part 26 
(Disadvantaged Business Enterprise Program) and Chapter 2-9A of the City Code (Minority Owned and 
Women Owned Business Enterprise Procurement Program) with 1.81% DBE subcontractor participation 
to date including this change order. 
 

 
 
This project was initiated in 1999 as the Crosstown Bikeway with funding from the Statewide 
Transportation Enhancement Program.  The project was later named for Lance Armstrong.  Federal funds 
have provided 62% of the construction cost and the City of Austin has provided 38%.  The project will 
provide an east-west bike route through downtown Austin between Veterans Drive and I-35. 
 
This change order will provide funding to complete the portion of the bikeway in front of the Gables 
development along Cesar Chavez Street between the Lamar Boulevard overpass and Seaholm as well 
as construct new Americans with Disabilities Act (ADA) ramps and drainage improvements.  In 
accordance with the 62%/38% funding agreement, $94,251.09 of this change order will be funded 
through federal grant funds already provided by the Texas Department of Transportation (TxDOT) for this 
project. 
 
Construction of the Lance Armstrong Bikeway started in May 2007.  In May 2008, construction of a 
segment of the off-street portion along Cesar Chavez Street was suspended to allow for completion of the 
right-of-way work associated with the Gables development.  In July 2008, all other portions of this 
contract for the Bikeway were completed.  Because the timing of the completion of the Gables 
construction was uncertain, a change order was issued to deduct that scope of work from the contract.  
Some of the remaining contract funds were used to add additional enhancements to the Bikeway 
including striping of the off-street concrete portion and installation of directional arrows and bicycle 
symbols.  In addition, a section was added to connect the Bikeway to existing sidewalk on the north side 
of Cesar Chavez Street at its intersection with San Antonio Street, thereby providing access to the Shoal 
Creek trail.   
 
The right-of-way work associated with the Gables project has since been completed and the area is now 
clear for construction of the remaining portion of the bikeway at the Gables development.  The project 
team has determined that the most efficient method of completing this section of the bikeway is to add it 
back to the current construction contract.  In addition, changes were made to the Gables site plan during 
construction that impacted drainage patterns in the area.  This change order includes drainage 



improvements and ADA ramps within the construction area to ensure safe access across the newly 
constructed Sandra Muraida. 


