
 
Thursday, January 15, 2009 

  
 
Contract and Land Management Item No. 16 
RECOMMENDATION FOR COUNCIL ACTION 
 

 
 
Subject: Authorize execution of Change Order #5 to the construction contract with LAUGHLIN-
THYSSEN, INC., HOUSTON, TX for the ACWP Govalle/Crosstown Abatement SSO in the amount of 
$94,931.83 for a total contract amount not to exceed $3,048,926.48. 
 
Amount and Source of Funding: Funding is available in the Fiscal Year 2008-2009 Capital Budget of 
the Austin Water Utility. 
 
Fiscal Note: A fiscal note is attached. 
 
For More Information: Randy Harvey 974-1585; Steven Schrader, P.E. 
703-6635; Robin Field 974-7064; April Thedford 974-7141 
 
MBE/WBE: This contract was awarded in compliance with Chapter 2-9A of the City Code (Minority 
Owned and Women Owned Business Enterprise Procurement Program) with 43.16% MBE and 6.59% 
WBE subcontractor participation to date including this change order. 
 
Boards and Commission Action: Recommended by the Water and Wastewater Commission. 
 
Prior Council Action: March 27, 2008 – Council approved the original contract. 
 

 
 
This project is part of the Austin Water Utility’s Austin Clean Water Program (ACWP), which was 
developed to respond to the Environmental Protection Agency’s Administrative Order regarding sanitary 
sewer overflows. Wastewater lines being replaced have root intrusion, cracks, storm water infiltration, 
collapsed pipe, missing pipe, holes, and dropped joints.   
 
This project includes the abandonment of approximately 4,110 linear feet of existing concrete and clay 
wastewater line and replacement of the abandoned lines with new 8-inch and 15-inch PVC wastewater 
lines. Approximately 880 linear feet of existing 4” water line is also being replaced with new 8” water line. 
Private wastewater and/or water services are being re-routed from the old lines to the new lines at 23 
properties. The work is being completed in four main areas. Two of the work areas are generally located 
west of downtown Austin between West 6th Street and Windsor Road, one is in an existing wastewater 
easement east of Tillery Street between Greenwood Avenue and Martin Luther King Jr. Boulevard and 
one is near 24th just west of Lamar.  The project is approximately 60% complete.  Installation of the water 
and wastewater lines is approximately 75% complete.  
 
This additional authorization is requested to fund work resulting from necessary adjustments due to 
changed field conditions. Specifically, the additional work includes the abandonment of an additional 
water line and two private water service re-routes, reimbursement to a property owner for the re-routing of 
two private wastewater and two private water services, an 80 linear foot extension of the wastewater line 
on Windsor Road to accommodate an adjustment in the location of an existing private wastewater service 
re-route, and the repair of damage to a private driveway caused by construction methods used to 
accommodate changed field conditions. 
 


