
  

 

AUTHORIZATION HISTORY 

 

AMOUNT DATE -- DESCRIPTION 

 $617,677.00 7/24/08 (Council) -- Original contract for construction contract 
 $17,450.00 9/25/08 (Administrative Authority) -- Change Order # 1 
 $21,603.65 11/21/08 (Administrative Authority) -- Change Order # 2 
 $2,779.67 1/16/09 (Administrative Authority) -- Change Order # 3 
 $57,493.19 Proposed (Council) -- Change Order # 4 

 $717,003.51 Total Contract Authorization 
 

CONTRACT HISTORY 

 

AMOUNT DATE -- DESCRIPTION (CO% / CUMULATIVE CO%) 

 $617,677.00 7/24/08 (Council) -- Original contract for construction contract 
 $17,450.00 9/25/08 (Administrative Authority) -- Change Order # 1 -- Removal and disposal 

of wall board and ceilings in caretaker’s house (2.82%/2.82%) 
 $21,603.65 11/21/08 (Administrative Authority) -- Change Order # 2 -- Rebuild electrical 

service to the large bunkhouse (3.50%/6.33%) 
 $2,779.67 1/21/09 (Administrative Authority) -- Change Order # 3 -- Telecommunications 

trench and conduit installation, and exterior security lighting (0.45%/6.77%) 
 $57,493.19 Proposed (Council) -- Change Order # 4 (9.31%/16.08%) 

 $717,003.51 Total Contract Amount 

 16.08% Cumulative Change Orders 

 
 


