
  

 
AUTHORIZATION HISTORY 

  AMOUNT  DATE    -- DESCRIPTION       

  $12,333,740.00 8/23/07 (Council)  -- Original contract for wastewater line construction 
  $    666,687.00  8/23/07 (Council)  -- 5% Contingency  
  $ 1,648,486.59  Proposed (Council)  -- Change Order # 5                                                                      . 

  $14,648,913.59 Total Contract Authorization 

 
CONTRACT HISTORY 

 

  AMOUNT  DATE   -- DESCRIPTION    

 
$12,333,740.00  08/30/07 -- Original construction contract 
 
$    154,557.62 09/26/08 -- CO#1 – Clean out castings required in paved alleys, broadband backup 

alarm installation, additional pavement restoration and manhole 
modification. (1.25%/1.25%) 

 
$    262,944.24 12/17/08 -- CO#2 – Trenchless tunneling under Cesar Chavez Ave. in coordination 

with ROWMAN, relocation of undocumented conflicting wastewater line 
in Metz Park, revised design to accommodate WPDRD future storm 
sewer project. (2.13%/3.38%) 

 
$    168,592.72 01/06/09 -- CO#3 – Removal of sheet piling, trenchless tunneling under E. 7th 

Street in coordination with ROWMAN, Fiber optic line relocation and 
additional pavement restoration due to conflicts with undocumented 
utilities. (1.37%/4.75%) 

 
$     77,079.01 In progress -- CO#4 – Removal of brick drop manhole, Santa Rita gas line conflict 

delay, San Saba St. gas line conflict delay, modification to proposed 
manholes, Northwestern Ave. water line relocation and delay. 
(0.62%/5.37%) 

 
$ 1,652,000.00 Proposed -- CO#5 – Pedernales St. – 15-inch Wastewater Line Replacement; E. 5th 

Street Fiber Optic Line Conflict Redesign & Delay; Pedernales St. from 
E. 5th St. to E. 7th St. Pavement Restoration; Cesar Chavez St. from 
Mildred St. to Clara St.- Pavement Restoration; Cesar Chavez St. from 
San Saba St. to Llano St.- Pavement Restoration; San Saba St. from 
Canterbury St. to E. 5th St.– Changed Conditions Delay; San Saba St. 
from Canterbury St. to E. 5th St.– Pavement Restoration; Abandonment of 
Undocumented Water Services; Transfer from E. 7th Street Project. 
(13.39%/18.77%) 

________________________________________________________________________________________________ 

$14,648,913.59  Total Contract Expenditures 
18.77%  Cumulative Change Orders 

 


