
AUTHORIZATION HISTORY 

 

Amount Date--Description 

$1,292,829.00 05/27/10 (Council) – Original Contract 
$   129,282.00 05/27/10 (Council) – 10% contingency 
$     50,000.00 Administrative Authority    

    $     41,430.00         Proposed - Change Order #2 
    $1,513,541.00 Total Contract Authorization 
 

CONTRACT HISTORY 

 

Amount Date—Description (CO% / Cumulative CO%) 
$1,292,829.00 05/27/10 (Council) - Original Contract   

 $   169,840.00 Change Order #1 – AWU request to include one additional 42-inch connection, 
including three additional 42-inch gate valves, to future reservoir (0.0% / 
13.14%) 

$     41,430.00 Proposed Change Order #2 – Additional elevation work to Segment 7 water line 
to match existing Segment 8; Revise location of future reservoir connections to 

                               comply with Heritage Tree Ordinance (5.27% / 18.94%)  
     $1,504,099.00 Total Requested Contract Expenditures  
        16.34% Cumulative Change Orders 

 


