
REQUEST FOR CHANGE REPORT

DECEMBER 2010

Date  
Received

Solicitation 
Number Prime Contractor Project Description

Add/Delete/    Contract 
Change/ Substitution-
A(Add) or D(Delete) Subcontractor

Certified         
Y/N

Increase or 
Decrease to 

Current Contract
Like-Kind 

Substitution
Like-Kind 

Availability

Subcontract 
Amount or 
Percentage Scope of Work

Managing 
Department

Project            
Manager

GFE Required? 
Y/N Action Date

Approved  
Y/N

No. of 
Violations

Violation Letter         
Y/N Notes

1 11/18/2010 CLMC095
Fazzone Construction 
Company Inc.

Northwest Recreation Center Expansion & 
Improvements Substitution-D L&R Landscape Services Inc. Y NA ($90,000.00) 98852-Landscaping PW Burton Jones N 12/8/2010 Y 0 N Company went out of business

1a 11/18/2010 CLMC096
Fazzone Construction 
Company Inc.

Northwest Recreation Center Expansion & 
Improvements Substitution-A Shades of Green Y NA Y Y $70,769.00 98852- Landscaping PW Burton Jones N 12/8/2010 Y 0 N Like-Kind substitution

2 12/2/2010 CLMC080 CASH CONSTRUCTION
East 7th Street Improvements - Navasota to 
Northwestern Contract Change

A Greater Austin 
Development Co, Ltd. N DECREASE NA NA $1,504.00 74580-crack sealing PW CLAY HARRIS N 12/3/2010 Y 0 N

Subcontractor withdrew from the 
project.

3 12/2/2010 CLMC080 CASH CONSTRUCTION
East 7th Street Improvements - Navasota to 
Northwestern Add Primate Construction, Inc. N NA NA NA $1,504.00 74580-crack sealing PW CLAY HARRIS N 12/3/2010 Y 0 N No M/WBE Availability

4 12/6/2010 CLMC171 Don Kelly Construction
South IH-35, Onion Creek Wastewater Tie-In 
Line - Bradshaw to     IH-35 Contract Change MENDEZ EXCAVATION Y DECREASE NA NA ($13,250.00)

91244 & 9621618-excavation & 
boring AWU Tony Lopez N 12/7/2010 Y 0 N

Unable to provide the required 
equipment and agreed to reduction 
in scope.  Still working on different 
sections of the project.

5 12/6/2010 CLMC074A MATOUS CONSTRUCTION
Hornsby Bend Biosolids Mgmt Plant Digester 
Imp. & Sustainability Contract Change Tarsco/Atex N DECREASE NA NA ($35,000.00)

96896-Water & Wastewater 
Treatment PW Jules Parrish N 12/7/2010 Y 0 N Adding 2nd Tier Subcontractor

6 12/6/2010 CLMC074A MATOUS CONSTRUCTION
Hornsby Bend Biosolids Mgmt Plant Digester 
Imp. & Sustainability Add Austin Crane Services N NA NA NA $35,000.00 97526 Crane Rental Service PW Jules Parrish Y 12/7/2010 Y 0 N Provided GFE documentation

7 12/6/2010 CLMC178 SMITH CONTRACTING Ashland Circle Storm Drain Improvements Add
WHITE PHOTOGRAPHIC 
SERVICES Y NA NA NA $1,200.00 

9157297-photography, 
construction CLMC Dario Octaviano N 12/7/2010 Y 0 N Added a certified firm

8 12/7/2010 CLMC163 Harvey Clearly
Waller Creek Tunnel Project - Waller Beach 
Site Improvements - PARD Boat Facility Substitution-D Grater Landscapes, Ltd. N NA ($155,000.00) landscaping PW GARY JACKSON N 12/14/2010 Y 0 N

Unable to negotiate scope of work 
and schedule.

8a 12/7/2010 CLMC163 Harvey Clearly
Waller Creek Tunnel Project - Waller Beach 
Site Improvements - PARD Boat Facility Substitution-A Cleanscapes N NA Y Y $180,463.00 98852-landscaping PW GARY JACKSON N 12/14/2010 Y 0 N

Goals met on project. Not a new 
scope of work

9 12/8/2010 CLMC096 VCC, LLC Animal Services Center Add All Ready Services N NA NA NA $4,000.00 pavement marking CLMC
KALPANA 
SUTARIA Y 12/15/2010 Y 1 N Provided GFE documentation

10 12/10/2010 CLMC100A
FACILITIES 
REHABILITATION INC

Annual Service Agreement for Wastewater 
Manhole Rehabilitation - REBID Add HOLT ENGINEERING Y NA NA NA $5,000.00 

92546-geo solids, 92590-
testing, 96143-hydrologic, 
96148- lab/silt test AWU John Routh Y 12/10/2010 Y 0 N Added a certified firm

11 12/13/2010 CLMC135 TRCU, Inc. South IH-35 Segment 10, Bradshaw Road Add FUQUAY Y NA NA NA $18,888.00 Erosion Control Services PW Phillip Jaeger Y 12/15/2010 Y 0 N Added a certified firm

12 12/14/2010 PWC0184A
AUSTIN FILTER SYSTEMS, 
INC.

Roy G. Guerrero Colorado River Park 
Development Rebid Delete McRyan Hauling Y NA NA NA ($8,700.00) 96239-aggregate hauling PW Jules Parrish N 12/15/2010 Y 0 N

Subcontractor requested to be 
removed from project. Company 
moved out the Austin area.  
Another hauling company was 
listed on original compliance plan 
and will complete the work.   

13 12/17/2010 PWC0094A
OSCAR RENDA 
CONTRACTING INC ACWP-GOVALLE 2 BLUNN CREEK-REBID Delete BENQWEST L L C Y NA NA NA ($35,000.00) fuel supplier PW JIM STEED N 12/29/2010 Y 2 N

Unable to use alternate fuel 
supplier

14 12/17/2010 CLMC197 MAC INC Mearns Meadow Dam Modernization Add R. Herndon Trucking Y NA NA NA $750.00 96239-trucking hauling PW DARRYL HABA Y 12/17/2010 Y 0 N Added a certified firm

15 12/27/2010 CLMC197 MAC INC Mearns Meadow Dam Modernization Substitution-D AJ Braurer Stone N NA ($20,000.00) supply limestone blocks PW DARRYL HABA Y 1/6/2011 Y 0 N
Unable to supply the required 
material.

15a 12/27/2010 CLMC197 MAC INC Mearns Meadow Dam Modernization Substitution-A Superior Stone N NA Y Y $20,000.00 supply limestone blocks PW DARRYL HABA Y 1/6/2011 Y 0 N Provided GFE documentation

16 12/27/2010 CLMC080 CASH CONSTRUCTION
East 7th Street Improvements - Navasota to 
Northwestern Delete Hydra-Stop Y NA NA NA ($36,000.00) installing hydra stop valves CLMC CLAY HARRIS N 12/28/2010 Y 0 N Hyra-Stop went out of business

17 12/27/2010 CLMC080 CASH CONSTRUCTION
East 7th Street Improvements - Navasota to 
Northwestern Contract Change

MICKIE SERVICE 
COMPANY, INC. Y INCREASE NA NA $36,000.00 

Insert a valve installation & 
hydra stop valve installation CLMC CLAY HARRIS N 12/28/2010 Y 0 N Increased minority participation. 

18 12/27/2010 PWC0198 AUSTIN FILTER SYSTEM
Thomas C. Green Water Treatment Plant 
Decommissioning & Destruction Add

ANN WILSON 
CONSTRUCTION Y NA NA NA $7,875.00 91396-paving PW Cynthia Jordan Y 12/27/2010 Y 0 N Added a certified firm

19 12/27/2010 PWC0198 AUSTIN FILTER SYSTEM
Thomas C. Green Water Treatment Plant 
Decommissioning & Destruction Contract Change

TRAVIS PAVING & 
EXCAVATION CO Y DECREASE NA NA ($15,800.00) 91396-paving PW Cynthia Jordan N 12/27/2010 Y 0 N Equipment is in the shop

20 12/27/2010 CLMB001 LAUGHLIN - THYSSEN
Walnut Creek Tunnel - Lady Bird Lake Hike 
and Bike Trail Improvements at Waller Creek Add N-LINE TRAFFIC Y NA NA NA $11,000.00 91876-traffic control equipment PW GARY JACKSON Y 1/5/2011 Y 0 N Added a certified firm

21 12/28/2010 CLMC176
Pepper-Lawson Construcion, 
LP South IH-35 Pilot Knob Pump Station Contract Change Joe Bland Construction, L.P. N DECREASE NA NA $486,417.12 

91327- Construction, highway 
& road CLMC Jim Steed Y 1/5/2011 Y 0 N Adding 2nd Tier Subcontractors.

22 12/28/2010 CLMC176
Pepper-Lawson Construcion, 
LP South IH-35 Pilot Knob Pump Station Add Texas Trucking Co., Inc. Y NA NA NA $36,934.00 96239- Hauling CLMC Jim Steed Y 1/5/2011 Y 0 N Added a certified firm

23 12/28/2010 CLMC176
Pepper-Lawson Construcion, 
LP South IH-35 Pilot Knob Pump Station Add Lone Star Ready Mix, L.P. Y NA NA NA $7,752.00 7507002 - Concrete, ready-mix CLMC Jim Steed Y 1/5/2011 Y 0 N Added a certified firm

24 12/28/2010 CLMC042A LAUGHLIN - THYSSEN
Onion Creek 24-inch South Zone WTM 36-
inch Central Add CHLOR SERV. Y NA NA NA $3,500.00 

8854028-
disinfection/dechloration PW Yue Jiao Liu Y 1/6/2011 Y 0 N Added a certified firm

Request for Change Summary for December 2010

Additions Deletions *Substitutions

Contract 

Changes Total

12 3 3 6 24
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Certified 9 3 1 (Like-Kind)

3 (1-Increase/ 2-

Decrease) 16

Non-Certified 3 0 2 (Like-Kind) 3 (Decreases) 8

Not Approved 0 0 0 0 0
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Qty Rev

16 MC

MC

14 KK

15 KK

5 HT

12 HT

HT

3 SRK

1 MC

MC

23 SRK

1 HT

1 KK

11 SRK

13 MC

3 HT

4 HT

HT

16 KK

17 KK

21 HT

22 HT

1 KK

15 MCA

MCA

MCA

7 HT
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