
AGENDA DATE: 03/24/11
VENDOR NAME: PIKE ELECTRIC INC

Contract Summary
Original Contract Original 24-month contract, with 

three 12-month extension options
$  34,877,592.95

Amendment No.1 Amended contract language for 
invoicing

$  0

Amendment No. 2 Added line items $0

Amendment No. 3 Added line items as well as 
deleted unnecessary line items

$0

Amendment No. 4 Added line items $0

Amendment No. 5 Economic price adjustment 
approved as per contract terms

$0

Amendment No. 6 Added line item $0
Amendment No. 7 Early roll-over of contract and 

exercised Extension Option #1
$0

Amendment No. 8 Economic price adjustment 
approved as per contract terms

$0

Amendment No. 9 Early roll-over of contract and 
exercised Extension Option #2

$0

Amendment No. 10 Contractor name change $0

Amendment No. 11 Exercised final extension option 
#3

$0

Amendment No. 12 Contract Holdover, no funding 
change

$0

Amendment No. 13 Contract Holdover, no funding 
change

$0

Amendment No. 14 Contract Holdover, no funding 
change

$0

Proposed Modification No. 15 Increase contract amount by 
$1,250,000 due to contract 
holdover

$1,250,000

Total Revised Contract 
Amount

$36,127,592.95  
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