
 

RCA - CLMD Austin City Council Item ID: 6477 

Meeting Date: May 26, 2011 

Department: Contract and Land Management 

Subject 
 
Authorize execution of Change Order # 5 to the construction contract with PRISM DEVELOPMENT, INC., Austin, 
TX (MBE/MH-35.94%) for the BMX and Skate Park at Austin Recreation Center in the amount of $104,315.86, for 
a total contract amount not to exceed $1,177,587.86. 

Amount and Source of Funding 
 
Funding is available in the Fiscal Year 2010-2011 Capital Budget of the Parks and Recreation Department. 

Fiscal Note 
 
A fiscal note is attached. 

Purchasing 
Language:       

Prior Council 
Action: May 13, 2010 – Council authorized execution of original construction contract. 

For More 
Information: Gary Gregson 974-9475; April Thedford 974-6716; April Shaw 974-7141 

Boards and 
Commission 
Action: 

      

MBE / WBE: 
This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority 
Owned and Women Owned Business Enterprise Procurement Program) with 47.04% MBE 
and 5.18% WBE subcontractor participation to date. 

Related Items:       

Additional Backup Information 
 
The project consists of the construction of a 30,000 sq. ft. concrete BMX and Skateboard Park at the site of the 
former Austin Recreation Center, which was demolished in 2007.  The site is between the new Austin Recreation 
Center and a new Austin Community College parking garage, near 12th Street and Lamar Boulevard. This will be the 
second concrete skateboard park for the Parks and Recreation Department, and the first designed for shared use with 
BMX bicycles. 
 
The BMX and skateboard park will feature an open bowl area, a large plaza with numerous features such as seat walls, 
drinking fountains and a restroom. The facility will include energy-efficient LED lighting. Shade structures and a 
“steel wave” art piece designed and built by an AIPP artist will also be featured. 

 
This additional authorization is requested to fund work resulting from necessary adjustments due to concealed field 
conditions and design complexities inherent to this specialized project type. Specifically, the additional work includes 



the required removal of previously unidentified concrete, the addition of hand rails for the ADA accessible ramp, the 
addition of steel reinforcing for CMU block walls, adjustments to storm sewer inlets to meet grade, relocating footers 
and conduit for light poles that would have conflicted with user traffic patterns, and repair of a previously unidentified 
water line. To date, the project is approximately 90% complete. 
 
 

 
 


