
 

 

 

Recommendation for Council Action (CLMD) 

Austin City Council Item ID: 7963 Agenda Number 9. 

Meeting Date: August 18, 2011 

Department: Contract and Land Management 

Subject 
 
Authorize execution of change order # 3 to the construction contract with TEXAS STERLING CONSTRUCTION 
CO., INC., San Antonio, TX, for the Group 3 Northeast Residential Street Reconstruction and Utility Adjustments 
Project, an ACCELERATE AUSTIN PROJECT, in the amount of $219,366, for a total contract amount not to 
exceed $3,520,546.92.  

Amount and Source of Funding 
 
Funding is available in the Fiscal Year 2010–2011 Capital Budget of the Public Works Department. 

Fiscal Note 
 
A fiscal note is attached. 

Purchasing 
Language:       

Prior Council 
Action: 

July 29, 2010 – Council approved construction contract with Texas Sterling Construction Co., 
Inc.  

For More 
Information: Rick Colbrunn 974-7089; Susan Garnett 974-7064; April Shaw 974-7141. 

Boards and 
Commission 
Action: 

Recommended by the Water and Wastewater Commission.  

MBE / WBE: 
This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority 
Owned and Women Owned Business Enterprise Procurement Program) with 9.65% MBE 
and 2.71% WBE subcontractor participation to date including this change order. 

Related Items:       

Additional Backup Information 



 

 

This project is part of the 2006 Bond Street Reconstruction Program and is located within the zip code 78723 on Breeze 
Way, Arnold, Auburn, Betty Cook, Friendswood, Hyside, Jack Cook, Northeast, Viotha, Walnut Hills Drive, Adalee and 
Vernon Avenue, Cherrylawn and Chimney Creek Circle, and Auburnhill and Auburndale. The work includes water, 
wastewater and storm sewer improvements prior to full depth street reconstruction. Work began in November 2010 with 
an estimated completion date of February 2012. 

This additional authorization is requested to fund additional quantities of street excavation, lime stabilization of the 
subgrade, flexible base, asphalt, curbs and driveways, as necessitated by changed conditions in the field. During 
construction, it was determined that the water services were shallower than expected at the curb line, which would not 
allow for lime stabilization of the subgrade. This change order will cover lowering of the water services at the curb line.  
The construction documents also specified reuse of the existing base material. Upon excavation and testing of the existing 
base, it was determined that the material did not meet specifications. This change order will also cover flexible base in lieu 
of reuse of the existing material.    
 
This project is managed by the Public Works Department. 
 

 


