
DATE OF COUNCIL CONSIDERATION: 08/18/11
CONTACT DEPARTMENT(S): Office of Real Estate Services

Public Works Department

CURRENT YEAR IMPACT:

Project Name: Group 11 Phase 2 - Southeast Residential/Collector 
Project Authorization: 2010-2011 Capital Budget
Funding Source: 2006 Bonds P1
Fund/Dept/Unit: 8601 6207 5101

Current Budget 82,500,000
Unencumbered Balance 12,487,823
This Action (219,366)
Estimated Available 12,268,457

ref: 8601 6207 5151

CIP BUDGET
FISCAL NOTE

SUBJECT: Authorize execution of change order #3 to the construction contract with TEXAS STERLING CONSTRUCTION
CO., INC., San Antonio, TX, for the Group 3 Northeast Residential Street Reconstruction and Utility Adjustments Project in
the amount of $219,366, for a total contract amount not to exceed $3,520,546.92.

SUBJECT: Authorize execution of change order #3 to the construction contract with TEXAS STERLING CONSTRUCTION
CO., INC., San Antonio, TX, for the Group 3 Northeast Residential Street Reconstruction and Utility Adjustments Project in
the amount of $219,366, for a total contract amount not to exceed $3,520,546.92.

ANALYSIS / ADDITIONAL INFORMATION: This project is part of the 2006 Bond Street Reconstruction Program and is 
located within the zip code 78723 on Breeze Way, Arnold, Auburn, Betty Cook, Friendswood, Hyside, Jack Cook, Northeast, 
Viotha, Walnut Hills Drive, Adalee and Vernon Avenue, Cherrylawn and Chimney Creek Circle, Auburnhill and Auburndale. 
The work includes water, wastewater and storm sewer improvements prior to full depth street reconstruction. Work began in 
November 2010 with an estimated completion date of February 2012.
This additional authorization is requested to fund additional quantities of street excavation, lime stabilization of the subgrade, 
flexible base, asphalt, curbs and driveways, as necessitated by changed conditions in the field. During construction, it was 
determined that the water services were shallower than expected at the curb line, which would not allow for lime stabilization 
of the subgrade. This change order will cover lowering of the water services at the curb line.  The construction documents 
also specified reuse of the existing base material. Upon excavation and testing of the existing base, it was determined that 
the material did not meet specifications. This change order will also cover flexible base in lieu of reuse of the existing 
material.   

This project is managed by the Public Works Department.


