
AUTHORIZATION HISTORY 
     AMOUNT                   DATE – DESCRIPTION 

$4,500,000.00              09/25/2008 Council authorized the negotiation of the agreement for the    
Preliminary Engineering and Environmental Consideration Investigations 

     $50,000.00 09/25/2008 Administrative Authority 
$6,000,000.00              02/25/2010 (Council) Amendment for design phase 

     $7,000,000.00     10/20/2011 (Council) Proposed Amendment for construction phase 
services 
  $17,550,000.00     Total Contract Authorization 
                                                                                                                  
CONTRACT HISTORY 

AMOUNT                  DATE – DESCRIPTION 
$3,721,965.00     2/23/2009 Original Professional Services Agreement for Prelim 
Engineering 
   $260,720.00     12/15/2009 Supplemental Amendment #1 for Preliminary Engineering 
   $310,425.00     02/23/2010 Supplemental Amendment #2   

     $5,163,566.00             09/20/2010 Supplemental Amendment #3  
        $435,698.00     04/13/2011 Supplemental Amendment #4  
        $613,590.00             TBD            Supplemental Amendment #5    
     $7,000,000.00    (Proposed) Supplemental Amendment #6 for Construction Phase Services 
  $17,505,964.00             Total Contract Expenditures 
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