
AUTHORIZATION HISTORY 
 

AMOUNT DATE -- DESCRIPTION 
 $5,496,960.05 10/28/10 (Council) -- Original construction contract 
 $549,696.00 10/28/10 (Council) -- 10% Contingency 
 $52,000.00 10/28/10 (Administrative Authority)  
 $223,607.00 11/03/11 Proposed (Council) -- Change Order #8 
 $6,322,263.05 Total Contract Authorization 
 
CONTRACT HISTORY 
 

AMOUNT DATE -- DESCRIPTION (CO% / CUMULATIVE CO%) 
 $5,496,960.05 10/28/10 (Council) -- Original construction contract 
              $4,944.00 05/10/11 -- CO #1 – Add structural engineer assessment (0.09% / 

0.09%) 
 $22,504.00 08/08/11 -- CO #2 – Additional signage and outfall items (0.41% / 

0.50%) 
 $269,412.17 08/19/11 -- CO #3 -- Additional waterline work (4.90% / 5.40%) 
 $19,100.61 09/07/11 -- CO #4 – Video inspection of drain lines (0.35% / 5.75%) 
 ($25,194.00) 09/07/11 -- CO #5 – Rickey Drive additional paving (-0.46% / 5.29%) 
 $137,412.90 09/07/11 -- CO #6 – Allandale traffic control plan (2.50% / 7.79%) 
 $ 40,771.91 09/16/11 -- CO #7 – Water line deadmen and gate valve (0.74 % / 

8.53 %) 
 $223,607.00 Proposed -- CO #8– Curb/gutter/paving/waterline work (4.07 % / 

12.60%) 
 $6,189,518.64.   Total Contract Expenditures 
                 12.60% Cumulative Change Orders  
 


